East Lake Sammamish Master Plan Trail

South Sammamish Segment A

Weekly Construction Update
Schedule of Construction Activities

m King County | WEB&L&S

Week beginning March 6, 2017

Week of 3/6:

Site - Continue pot holing to identify location of
underground utilities

Site - Continue grubbing trail — south to north
Site - Continue to remove split rail and chain link
fencing

Sta 40+00 to 42+00 - Continue dewatering for
channel excavation

Sta 224+00 and 229+85 — Install quarry spall
splash pads

Sta 234+00 — Begin construction of Wall #6

Sta 239+50 — Begin excavation for Wall #5

Sta 239+47 — Begin construction of Wall #7

Sta 282+00 — Sta 262+00 — Begin trail excavation,
north to south

Sta 224+00 — Testing of storm water pipe

Sta 41+00 — Begin construction of concrete
channel walls (underdrain and backfill)

Sta 250+00 — Begin installation of infiltration
trenches

Week of 3/13:

Site - Continue grubbing trail — south to north
Site — Continue grubbing trail — south to north
Sta 224+00 and Sta 229+85 — Continue installing
quarry spall splash pads

Sta 234+00 — Continue construction of Wall #6
Sta 230+50 — Continue excavation for Wall #5
Sta 230+50 — Begin construction of Wall #5

Sta 239+50 — Continue excavation for Wall #7
Sta 282+00 — Continue trail excavation — north to
south

Sta 224+00 — Begin construction of headwall

Sta 229+85 — Begin construction of headwall

Sta 223+50 — Begin excavation of Wall #2

Sta 224+25 — Begin excavation of Wall #3

Sta 225+25 — Begin excavation of Wall #4

Sta 224+00 — Sta 229+85 Continue stormwater
testing

= Sta 250+00 — Continue installation of infiltration
trenches

Week of 3/20:

Site — Continue grubbing trail — south to north
Sta 230+50 — Continue excavation for Wall #5
Sta 230+50 — Continue construction of Wall #5
Sta 223+50- Continue excavation for Wall #2
Sta 223+50 — Continue excavation for Wall #3
Sta 225+25 — Continue excavation for Wall #4
Sta 282+00 — Continue trail excavation — north to
south

= Sta 250+00 — Continue installation of infiltration
trenches

Excavating Trail Footprint




East Lake Sammamish Master Plan Trail

South Sammamish Segment A
Weekly Construction Update
Schedule of Construction Activities
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Week beginning January 30, 2017

Project Contacts

Hotline: 1-888-668-4886
Email;: ELST@kingcounty.gov

Project Website:

http://lwww.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
the East Lake Sammamish Corridor!

Construction of Wall #7

Excavation for Wall #6



mailto:ELST@kingcounty.gov
http://www.kingcounty.gov/eastlakesammamishtrail

